
FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF October 03, 2008

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO DVBE GOAL COMMENTS

0120S1 SF 80 Construct bridges, roadway and install electrical system. $170,000,000 1320 Y 07/03/08 08/11/08 01/13/09 5.0

129651 Son 101 Widen to 6 lanes and reconstruct Wilfred Avenue Interchange. $56,021,000 870 30 08/15/08 10/20/08 12/10/08 5.0

0A4801 SCl 85, 101 Upgrade existing median barrier. $5,900,000 150 Y 05/01/08 10/20/08 12/03/08

253781 SCl,Ala 680 Crack and Seat PCC Pvmt, Widen Bridges and Roadway, Ret. Wall $46,000,000 495 Y 06/06/08 09/29/08 12/02/08 5.0

1E0401 SM 1 Repair concrete spalls and place polyster concrete on deck surface $630,000 52 08/17/08 10/20/08 11/19/08 5.0

4A5201 Ala 680 Widening Roadway and Rehabilitate Pavement $47,000,000 440 Y 06/17/08 09/22/08 11/19/08

0T10U1 Sol 12 Rehabilitate roadway and widen roadway and shoulder. $38,461,000 420 05/23/08 10/06/08 11/18/08

1123J1 SM 1 POND REPAIR AND REVEGETATION $1,610,000 1500 1250 07/31/08 10/14/08 11/14/08

3A0701 SCl 9 Install centerline rumble strip. $420,000 30 08/26/08 10/14/08 11/04/08 5.0

444211 Nap 121 WIDEN SHOULDER, REALIGN HORIZONTAL CURVES, REALIGN $9,600,000 500 Y 06/26/08 09/02/08 10/21/08

448801 SCl 152 Replace bridge, construct soil nail wall, drainage improvements $9,200,000 200 05/28/08 09/15/08 10/21/08

219861 Son 12 Construct left turn channelization and realign roadway. $3,223,000 480 250 05/22/08 09/08/08 10/15/08

TOTAL $388,065,000

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO LOW A+B LOW BID LOW BIDDER DVBE GOAL SUB. 
DBE

SUB. 
DVBE DVBE CERT COMMENTS

0A10U1 Son 101 Widen highway with AC & AB and replace concrete pavement $82,630,400 234 Y 06/13/08 07/14/08 09/24/08 $88,097,475.00 O C JONES & SONS INC                                                                                                     
207771 Ala 5706 Expand existing maintenance station. $3,178,370 260 06/24/08 08/04/08 09/09/08 $2,869,999.01 SAUSAL CORPORATION                                                                                                         5.00 4.3

TOTAL $85,808,770 TOTAL $90,967,474.01

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
0A10U1 O C JONES & SONS INC                                                                   R M HARRIS,R M HARRIS,R M HARRIS,R M HARRIS,WESTERN STABILIZATION ,WESTERN STABILIZATION
207771 SAUSAL CORPORATION                                                                  APEX PAINTING,ARMOR STEEL,BRUCE CORONE,CAL TILE,CAMBLIN STEEL,CAPITAL GLASS,F CLONELEY,KINGS ROOFING,MERIDIAN PLUMBING,PACIFIC DOOR SYSTEMS,PETERSEN HYDRAULICS.

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO LOW A+B AWARD AMOUNT AWARDED TO DVBE GOAL SUB. 
DBE

DVBE 
CERT

AWARDED 
DATE COMMENTS

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED September 10, 2008)

448101 Ala 84 Install traffic signals. $630,000 90 04/08/08 07/07/08 08/05/08 $530,205.00 AMLAND CORP                                                                                                                5.00 5.00 10/02/08
4S2501 Mrn 108 Replace Ac surfacing; Cold plane AC Pavement; Place HMA. $641,350 30 05/23/08 08/11/08 09/09/08 $713,953.00 TEAM GHILOTTI INC                                                                                                          09/30/08
3S5901 Mrn 101,131 Repair slipout and improve drainage. $195,630 40 03/19/08 08/18/08 09/16/08 $121,462.71 TEAM GHILOTTI INC                                                                                                          09/29/08
1A8601 SCl 152 Construct concrete barrier and modify drainage facilities. $457,095 66 02/29/08 08/18/08 09/17/08 $221,001.00 H S R INC                                                                                                                  09/26/08
3S8401 Son 1 Construct tie back wall and widen shoulder. $2,550,581 120 06/12/08 08/11/08 09/16/08 $1,986,732.00 GORDON N BALL INC                                                                                                          09/26/08
3S6001 Nap 29 Remove slide material and repair slope. $87,468 15 05/23/08 08/11/08 09/09/08 $64,353.79 AMCO BUILDERS                                                                                                              09/24/08

TOTAL $4,562,124 TOTAL $3,637,708
EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID

448101 AMLAND CORP                                                                                   LIR,THRIST COMPANY
4S2501 TEAM GHILOTTI INC                                                                         ABSL CONSTRUCTION,AC CURBS INC,CHRISP COMPANY,STATEWIDE SAFETY AND SIGNS.
3S5901 TEAM GHILOTTI INC                                                                         BALDRY BROTHERS,NEARY LANDSCAPE INC,STATEWIDE SAFETY AND SIGNS INC.
1A8601 H S R INC                                                                                            NONE  
3S8401 GORDON N BALL INC                                                                       APPLY A LINE,BALDRY BROS,BENTANCOURT BROS,CMC FONTANA,JEFFCO,MALCOLM DRILLING,MBI.
3S6001 AMCO BUILDERS                                                                              NONE

Information also available at: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html
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AWARDED PROJECTS IN DISTRICT 4 TO October 03, 2008

AWARDED TO EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT DBE 
GOALS

DVBE 
GOALS DBE CERT DVBE CERT AWARDED DATE

ABSL CONSTRUCTION                                                                                           2L0701 SCl 101 Project will install a clarifier tank and correct drainage problems $164,332.00 125 07/14/08 08/12/08 $112,682.00 5.00 5.00 08/20/08
ABSL CONSTRUCTION                                                                                                          Total $164,332.00 Total $112,682.00
ALANIZ CONSTRUCTION INC                                                                                 0E8301 SCl 35 Replace asphalt concrete surfacing. $527,000.00 45 04/21/08 05/14/08 $321,800.00 5.00 12.40 05/29/08
ALANIZ CONSTRUCTION INC                                                                                 4A1901 Ala 13 Remove and replace asphalt concrete surfacing. $812,220.00 30 04/21/08 05/28/08 $600,649.00 5.00 17.20 06/11/08
ALANIZ CONSTRUCTION INC                                                                                                    Total $1,339,220.00 Total $922,449.00
AMCO BUILDERS                                                                                                     3S6001 Nap 29 Remove slide material and repair slope. $87,468.00 15 08/11/08 09/09/08 $64,353.79 09/24/08
AMCO BUILDERS                                                                                                              Total $87,468.00 Total $64,353.79
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                      0E5101 Sol 37 Install polyester concrete overlay and replace joint seal $1,760,774.00 60 04/14/08 05/14/08 $1,236,000.00 5.00 0.19 05/27/08
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                      1A2801 Sol 12 Treat bridge deck, clean joint seals, and clean lift cables. $811,144.50 50 07/16/07 08/14/07 $886,959.33 3.00 0.60 08/31/07
AMERICAN CIVIL CONSTRUCTORS / TOP GRADE CONSTRUCTION J V          0060A1 CC,Sol 680,780 MODIFY EXISTING BENICIA-MARTINEZ BRIDGE AND APPROACHES. $56,605,452.00 340 Y 08/06/07 10/31/07 $37,155,902 + 340 Days $37,155,902.00 11/21/07
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                    Total $59,177,370.50 Total $39,278,861.33
AMLAND CORP                                                                                                        448101 Ala 84 Install traffic signals. $630,000.00 90 07/07/08 08/05/08 $530,205.00 5.00 5.00 10/02/08
AMLAND CORP                                                                                                        3S7701 Son 116 Construct soil nail wall. $833,857.00 95 07/21/08 08/19/08 $750,395.00 08/26/08
AMLAND                                                                                                                     3S6501 SCl 680 Existing storm water damage to be repaired $153,095.00 30 07/16/07 08/14/07 $148,338.00 3.00 3.00 08/28/07
AMLAND                                                                                                                         Total $1,616,952.00 Total $1,428,938.00
ARBORWORKS INC                                                                                                 1A3921 SF 101,280 Highway planting restoration (remove and prune trees) $413,500.00 100 06/11/07 07/10/07 $288,000.00 3.00 3.10 07/24/07
ARBORWORKS INC                                                                                                             Total $413,500.00 Total $288,000.00
ARBORWELL                                                                                                            1A3931 SCl 85,280,680,880 Highway planting restoration (remove and prune trees) $320,500.00 75 06/11/07 07/10/07 $175,204.84 3.00 3.70 07/18/07
ARBORWELL                                                                                                                  Total $320,500.00 Total $175,204.84
BAY CITIES PAVING & GRADING  INC                                                                   269601 CC 24 Rehabilitate existing roadway. $50,716,163.50 320 Y 11/27/06 03/07/07 $34,630,397 + 320 Days $34,630,397.00 03/15/07
BAY CITIES PAVING & GRADING  INC                                                                   253791 Ala 680 Widening, ramp meters and roadway rehabilitation. $42,863,550.00 188 Y 06/30/08 08/19/08 $34,135,789.10 + 188 Days $34,135,789.10 5.00 6.70 09/02/08
BAY CITIES PAVING & GRADING  INC                                                                   3S6801 Sol 12 SLIP OUT REPAIR $189,845.00 25 11/05/07 12/05/07 $116,086.05 12/17/07
BAY CITIES PAVING & GRADING  INC                                                                                         Total $93,769,558.50 Total $68,882,272.15
BAY LINE CUTTING & CORING INC                                                                       2A6701 Ala 238, 680 Treat bridge deck with methacrylate resin and replace joint seals $1,576,500.00 80 03/26/07 04/25/07 $681,000.10 3.00 3.30 05/11/07
BAY LINE CUTTING & CORING INC                                                                       2A7201 CC 680 Treat bridge deck with methacrylate resin and replace joint seals. $1,487,833.00 130 03/10/08 04/16/08 $831,337.20 5.00 5.20 05/02/08
BAY LINE CUTTING & CORING INC                                                                                         Total $3,064,333.00 Total $1,512,337.30
BLEYCO INCORPORATED                                                                                      010901 CC,Mrn,SF,So7,80,84,92,580,68Upgrade SCADA System. $4,050,710.00 400 10/09/07 12/04/07 $5,333,954.00 3.00 3.00 01/30/08
BLEYCO INCORPORATED                                                                                                        Total $4,050,710.00 Total $5,333,954.00
CALIFORNIA ENGINEERING CONTRACTORS INC                                               2A7301 Mrn,Son 101, 37 Treat bridge deck with methacrylate resin and repair joint seals. $2,688,086.15 175 03/10/08 04/09/08 $1,607,913.46 5.00 0.02 04/28/08
CALIFORNIA ENGINEERING CONTRACTORS INC Total $2,688,086.15 Total $1,607,913.46
C C MYERS INC                                                                                                       4A4101 Ala 580,880 Emergency Bridge Repair and Reconstruction $5,140,070.00 70 05/03/07 05/07/07 $867,075.00 05/07/07
C C MYERS INC                                                                                                              Total $5,140,070.00 Total $867,075.00
CENTRAL FENCE CO                                                                                              0A8901 Nap 2,29,121,128,22 Metal beam guard railing to be reconstructed $2,670,000.00 120 12/04/06 01/03/07 $1,699,385.00 01/11/07
CENTRAL FENCE CO                                                                                              1A6501 Son 101 Construct Metal Beam GuardRailing $2,391,116.00 120 04/01/08 04/30/08 $1,813,633.50 05/15/08
CENTRAL FENCE CO                                                                                                           Total $5,061,116.00 Total $3,513,018.50
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                             3A8501 Son 12 Replace asphalt concrete surfacing. $802,770.00 30 04/14/08 05/13/08 $563,675.80 5.00 2.00 05/29/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                             1E1101 Sol 113 Cold plane Asphalt Concrete pavement and Hot Mix Asphalt surfacing. $550,280.00 40 04/28/08 05/30/08 $508,943.10 5.00 1.12 06/16/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                                                 Total $1,353,050.00 Total $1,072,618.90
CHARLES R JURIN                                                                                                  0E7101 Son 121 Replace existing culverts $147,729.50 20 04/09/07 05/08/07 $159,915.68 3.00 3.70 05/21/07
CHARLES R JURIN                                                                                                            Total $147,729.50 Total $159,915.68
CUNNINGHAM  & SONS INC                                                                                   4A2401 CC 680 Replace existing retaining wall. $182,700.00 45 03/10/08 04/08/08 $100,645.00 5.00 6.22 04/22/08
CUNNINGHAM  & SONS INC                                                                                                    Total $182,700.00 Total $100,645.00
CONTRACTCORE                                                                                                    4A5351 Ala,CC 4,24 Install wireless magnetometer vehicle detection station. $1,851,351.00 120 02/25/08 04/09/08 $1,015,691.97 5.00 5.92 04/23/08
CONTRACTCORE                                                                                                               Total $1,851,351.00 Total $1,015,691.97
CONTRACTORS CHEMICAL INC                                                                            0E8001 Mrn,Son 101 Treat bridge deck with methacrylate resin and repair joint seals. $847,501.00 180 03/10/08 04/15/08 $479,682.00 5.00 1.10 04/29/08
CONTRACTORS CHEMICAL INC                                                                                                   Total $847,501.00 Total $479,682.00
COAST CONSTRUCTION INC                                                                                 3S7301 SM 280 Replace drainage system and repair slope and shoulder. $360,995.00 40 02/13/07 02/21/07 $274,348.00 03/01/07
COAST CONSTRUCTION INC                                                                                 3A5901 Ala 13 Construct concrete barrier and ramp widening $284,206.60 60 03/10/08 04/08/08 $298,182.00 5.00 5.70 04/22/08
COAST CONSTRUCTION INC                                                                                                     Total $645,201.60 Total $572,530.00
DEBRUIN CONSTRUCTION INC                                                                             2A7401 SCl,SM 85,280 Treat bridge deck with methacrylate resin and replace joint seals $1,951,871.18 180 04/09/07 05/08/07 $1,283,247.75 3.00 0.20 05/18/07
DEBRUIN CONSTRUCTION INC                                                                             2A6901 Ala 580,84 Treat bridge deck with methacrylate resin and replace joint seals $1,625,020.00 100 04/02/07 05/02/07 $672,036.00 3.00 0.30 05/15/07
DEBRUIN CONSTRUCTION INC                                                                                                   Total $3,576,891.18 Total $1,955,283.75
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES          264201 SM 101 Construct lanes, Peninsula OC, Broadway & Monte Diablo POC, SoundWalls $80,646,253.64 900 250 Y 09/25/06 11/28/06 $120,627,100 + 650 Days $120,627,100.00 02/23/07
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES                                                                   Total $80,646,253.64 Total $120,627,100.00
DE SILVA GATES CONSTRUCTION                                                                       270841 SM,SF 1,280 Existing median barrier to be replaced with Concrete median barrier. $14,551,246.00 198 90 Y 05/12/08 07/01/08 $10,881,900 + 108 Days $10,881,900.00 08/19/08
DE SILVA GATES CONSTRUCTION                                                                       1E0701 SM 101 Hot mixed asphalt surfacing. $3,641,030.00 80 03/24/08 04/23/08 $3,176,050.00 5.00 4.27 05/08/08
DE SILVA GATES CONSTRUCTION                                                                       0E4201 SCl 152 Asphalt Concrete Surfacing $1,245,450.00 40 12/03/07 01/23/08 $1,149,033.00 3.00 0.58 02/05/08
DE SILVA GATES CONSTRUCTION                                                                       290841 Ala 580 Roadway widening, correcting cross slope, and placing RAC. $54,711,546.15 180 Y 05/12/08 06/24/08 $42,510,771.00 + 180 Days $42,510,771.00 07/28/08
DE SILVA GATES CONSTRUCTION Total $74,149,272.15 Total $57,717,754.00
DISNEY CONSTRUCTION INC                                                                                1A2501 CC 80 BRIDGE REPLACEMENT $5,075,726.40 370 250 Y 04/28/08 06/17/08 $4,503,234.50 + 120 Days $4,503,234.50 07/03/08
DISNEY CONSTRUCTION INC                                                                                                    Total $5,075,726.40 Total $4,503,234.50
F C I CONSTRUCTORS / GRANITE A JOINT VENTURE OF F C I CONSTRUCTO 016011 Ala 92,880 Reconstruct Routes 92/880 freeway interchange. $122,548,871.50 813 Y 01/08/07 06/27/07 $138,440,897.75 + 813 Days $138,440,897.75 3.00 0.90 08/28/07
F C I CONSTRUCTORS INC Total $122,548,871.50 Total #REF!
FALLEN LEAF TREE SERVICE INC                                                                        1A3911 Ala,CC 4,238,580,680,88Highway planting restoration (remove and prune trees) $697,500.00 110 06/11/07 07/03/07 $469,750.00 3.00 3.10 07/13/07
FALLEN LEAF TREE SERVICE INC                                                                                               Total $697,500.00 Total $469,750.00
FARWEST SAFETY INC                                                                                           2A3101 SM 82 Install raised Separator System $425,000.00 45 07/09/07 08/08/07 $111,150.00 3.00 3.00 08/20/07
FARWEST SAFETY INC Total $425,000.00 Total $111,150.00
GEORGE BIANCHI CONSTRUCTION INC                                                              449201 SM 1 Install Concrete Barrier (Type 732B) $480,835.60 60 05/14/07 06/12/07 $496,702.41 3.00 3.0 06/22/07
GEORGE BIANCHI CONSTRUCTION INC                                                                                         Total $480,835.60 Total $496,702.41
G BORTOLOTTO & COMPANY                                                                               0E4101 SM 82 Replace Asphalt Concrete Surfacing $843,299.70 40 04/16/07 05/16/07 $640,331.19 3.00 3.41 05/31/07
G BORTOLOTTO & COMPANY                                                                                                   Total $843,299.70 Total $640,331.19
GHILOTTI BROS INC                                                                                               444701 Sol 80 cold plane existing AC parking areas and resurface; landscaping $688,703.10 310 280 01/02/07 01/30/07 $582,304.00 3.00 2.19 02/09/07
GHILOTTI BROS INC                                                                                               2409U1 Sol 80 Widen freeway and bridges, rehab pavement and upgrade median barrier $27,461,571.00 620 250 04/21/08 06/10/08 $20,654,247.96 06/20/08
GHILOTTI BROS INC                                                                                               4C1521 Sol 80 Crack seal and overlay on the mainline with shoulder backing. $46,054,235.00 190 Y 01/22/08 03/11/08 $34,105,422 + 190 Days $34,105,422.00 03/18/08
GHILOTTI BROS INC                                                                                               3S7801 Son 116 Construct shoulder backing and rock slope protection. $101,280.00 40 11/05/07 12/04/07 $67,777.00 12/12/07
GHILOTTI BROS INC                                                                                               3A5201 CC 4 Repair slipout $484,500.00 60 07/09/07 08/08/07 $262,867.80 3.00 3.00 08/20/07
GHILOTTI BROS INC                                                                                               226141 Mrn 101 WIDEN FREEWAY, RECONSTRUCT RAILROAD TRACK, CONSTRUCT BICYCLE TRAIL $48,370,074.90 515 250 Y 04/02/07 05/30/07 $43,851,526.41 + 265 Days $43,851,526.41 07/17/07
GHILOTTI BROS INC                                                                                                                  Total $123,160,364.00 Total $99,524,145.17
GHILOTTI CONSTRUCTION COMPANY INC                                                         0C7901 Sol 12 Place Asphalt Concrete Surfacing $8,520,000.00 95 03/19/07 04/17/07 $4,772,973.50 04/24/07
GHILOTTI CONSTRUCTION COMPANY INC                                                         2A9901 SF 280 Grind existing pavement and hot mix asphalt surfacing. $4,277,215.00 120 04/07/08 05/14/08 $3,094,849.20 5.00 2.08 06/03/08
GHILOTTI CONSTRUCTION COMPANY INC                                                         0A0401 Sol 12 A truck climbing lane to be constructed $8,616,413.00 130 Y 11/05/07 12/12/07 $6,000,211 + 130 Days $6,000,211.00 12/20/07
GHILOTTI CONSTRUCTION COMPANY INC                                                         0C9601 SM 280 AC Pavement to be overlaid and PCC slab to be ground/replaced. $26,058,350.00 240 10/30/06 01/03/07 $19,332,619.00 01/11/07
GHILOTTI CONSTRUCTION COMPANY INC Total $47,471,978.00 Total $33,200,652.70
GORDON N BALL INC                                                                                              2937U1 Mrn 101 Widen ramp with AC, AB, and AS; construct concrete retaining wall. $6,570,216.60 480 250 11/27/06 01/03/07 $4,897,264.48 01/18/07
GORDON N BALL INC                                                                                              0A2401 SCl 101 Replace slow weigh-in-motion system. $1,117,133.00 165 04/28/08 05/30/08 $839,808.00 5.00 6.20 06/17/08
GORDON N BALL INC                                                                                              3S8401 Son 1 Construct tie back wall and widen shoulder. $2,550,581.00 120 08/11/08 09/16/08 $1,986,732.00 09/26/08
GORDON N BALL INC                                                                                              3S6301 SM 84 This project will construct a tieback retaining wall. $1,708,564.00 130 - 12/18/07 01/08/08 $1,355,315.00 01/16/08
GORDON N BALL INC                                                                                              2S2201 CC 24 Construct a soil nail wall to repair storm damage $826,827.00 110 07/16/07 08/08/07 $738,098.00 3.00 1.90 09/19/07
GORDON N BALL INC                                                                                                          Total $12,773,321.60 Total $9,817,217.48
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AWARDED PROJECTS IN DISTRICT 4 TO October 03, 2008

AWARDED TO EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT DBE 
GOALS

DVBE 
GOALS DBE CERT DVBE CERT AWARDED DATE

GRANITE CONSTRUCTION COMPANY                                                                 4R7601 Ala 185 Replace Asphalt Concrete Surfacing $285,400.00 30 04/16/07 05/15/07 $282,560.00 3.00 11.8 05/24/07
GRANITE CONSTRUCTION COMPANY                                                                 0E3101 SM 84 Bonded wearing course surfacing $2,512,730.00 80 01/16/07 02/14/07 $2,844,844.00 3.00 3.19 02/27/07
GRANITE CONSTRUCTION COMPANY Total $2,798,130.00 Total $3,127,404.00
GOODWIN CONSTRUCTION INC                                                                           1A7601 Son 101 INSTALL CROSS CULVERTS AND DRAINAGE PIPES $327,501.50 60 02/13/07 03/13/07 $358,300.00 3.00 3.0 03/23/07
GOODWIN CONSTRUCTION INC                                                                           2S5401 SM 92 Mitigation and restoration for storm damage repair $363,030.00 190 125 05/21/07 06/13/07 $461,640.00 3.00 4.40 06/29/07
GOODWIN CONSTRUCTION INC                                                                                                   Total $690,531.50 Total $819,940.00
H S R INC                                                                                                                  1A8601 SCl 152 Construct concrete barrier and modify drainage facilities. $457,095.00 66 08/18/08 09/17/08 $221,001.00 09/26/08
H S R INC                                                                                                                  Total $457,095.00 Total $221,001.00
J A GONSALVES & SON CONSTRUCTION INC                                                     0E3601 Son 12 Replace Asphalt Concrete pavement and Microsurfacing $850,635.00 30 12/10/07 01/16/08 $521,682.00 3.00 3.00 01/29/08
J A GONSALVES & SON CONSTRUCTION INC Total $850,635.00 Total $521,682.00
J J NGUYEN INC                                                                                                      2707A1 Ala 13 Perform Highway Planting and Install Irrigation System $325,449.50 840 750 09/04/07 09/25/07 $327,707.00 10/12/07
J J NGUYEN INC                                                                                                      235761 SM 101 Establish Existing Planting $168,500.00 500 500 10/29/07 12/05/07 $130,480.00 3.00 1.1 12/21/07
J J NGUYEN INC                                                                                                             Total $493,949.50 Total $458,187.00
JOHNSON MECHANICAL CONTRACTORS INC                                                    1A1101 Sol 80 Install generator, upgrade weigh scales, & various electrical systems $767,229.00 85 07/16/07 08/14/07 $439,060.00 3.00 2.60 08/27/07
JOHNSON MECHANICAL CONTRACTORS INC                                                                                         Total $767,229.00 Total $439,060.00
H S R INC                                                                                                                  1A9901 SCl 880 Construct Portland Cement concrete lined ditch $923,580.00 80 11/20/06 02/28/07 $797,590.00 3.00 2.00 03/22/07
H S R INC                                                                                                                  Total $923,580.00 Total $797,590.00
K L M CONSTRUCTION INC                                                                                    0E0701 Son 12 Repair hinges and replace joint seals $1,195,000.00 105 04/02/07 05/23/07 $942,545.00 3.00 3.60 06/01/07
K L M CONSTRUCTION INC                                                                                                     Total $1,195,000.00 Total $942,545.00
LINEAR OPTIONS INC                                                                                             0A7401 SCl 152 Install striping and centerline rumble strip $118,550.00 30 12/11/06 01/17/07 $87,875.00 3.00 3.30 01/25/07
LINEAR OPTIONS INC                                                                                             1A0001 Son 12 RUMBLE STRIP $942,410.00 90 12/17/07 01/09/08 $324,915.00 01/22/08
LINEAR OPTIONS INC                                                                                             1A7001 Ala 84 Install soft median barrier $640,000.00 50 05/29/07 06/27/07 $345,715.00 3.00 3.48 07/06/07
LINEAR OPTIONS INC Total $1,700,960.00 Total $758,505.00
M BUMGARNER INC                                                                                                2A4601 Mrn 37  DOUBLE THRIE BEAM MEDIAN BARRIER TO BE INSTALLED $802,980.00 45 11/26/07 01/09/08 $332,345.00 3.00 3.70 01/18/08
M BUMGARNER INC                                                                                                            Total $802,980.00 Total $332,345.00
MANSON CONSTRUCTION CO                                                                              0120K1 SF,Ala 80 Install two 25 kv submarine cables with 1000 kcmil conductors. $11,451,580.00 330 N/A 11/27/06 12/18/06 $9,679,181.00 01/11/07
MANSON CONSTRUCTION CO                                                                              3A7601 CC,Mrn 580 Pier 34 Fender Collision Damage and Fender Rehabilitation. $1,495,598.00 155 06/30/08 08/06/08 $1,449,600.00 5.00 9.10 08/21/08
MANSON CONSTRUCTION CO                                                                                                     Total $12,947,178.00 Total $11,128,781.00
MARTIN BROTHERS CONSTRUCTION                                                                  0E4401 SCl 152 Replace asphalt concrete surfacing $173,750.00 25 03/05/07 04/04/07 $133,197.40 3.00 1.60 04/13/07
MARTIN BROTHERS CONSTRUCTION                                                                                               Total $173,750.00 Total $133,197.40
M C M CONSTRUCTION INC                                                                                   0120L1 Ala 80 Construct bridge, roadway, building and electrical system. $198,392,812.00 650 Y 02/26/07 06/05/07 $177,777,777.50 + 650 Days $177,777,777.50 3.00 07/16/07
M C M CONSTRUCTION INC                                                                                                     Total $198,392,812.00 Total $177,777,777.50
MC GUIRE AND HESTER                                                                                        272431 Son 101 Highway Planting to be performed and Irrigation to be installed. $2,368,931.00 1000 750 07/16/07 08/21/07 $2,125,968.00 3.00 0.50 09/10/07
MC GUIRE AND HESTER Total $3,800,000.00 Total $2,125,968.00
MCK SERVICES INC                                                                                                0E4501 SCl 101 Replace Asphalt concrete surfacing $541,170.00 35 12/10/07 01/15/08 $388,063.50 3.00 0.30 01/30/08
M C K SERVICES INC                                                                                              0E6601 Ala 680 Replace concrete pavement. $571,000.00 60 03/17/08 04/16/08 $337,888.00 5.00 5.02 05/01/08
MCK SERVICES INC                                                                                                           Total $1,112,170.00 Total $725,951.50
MIDSTATE BARRIER INC                                                                                        0E3201 Ala,SM 580,1,35,92,380Replace guardrailing. $643,840.00 80 04/07/08 05/07/08 $466,800.00 5.00 28.67 05/22/08
MIDSTATE BARRIER INC                                                                                        3A8101 Sol 80 Replace weigh station message signs $802,519.00 60 07/14/08 08/13/08 $646,600.00 5.00 10.70 08/22/08
MIDSTATE BARRIER INC                                                                                                       Total $1,446,359.00 Total $1,113,400.00
MIKE BROWN ELECTRIC CO                                                                                  162511 SF 1 Modify traffic signals. $3,800,000.00 250 10/01/07 10/31/07 $3,034,812.00 3.00 3.80 12/21/07
MIKE BROWN ELECTRIC CO                                                                                                     Total $3,800,000.00 Total $3,034,812.00
NO FAULT ASPHALT INC                                                                                        0E4301 SCl 101 Seal cracks $148,100.00 30 04/23/07 05/22/07 $145,600.00 3.00 3.00 05/31/07
NO FAULT ASPHALT INC                                                                                                       Total $148,100.00 Total $145,600.00
NORTH BAY CONSTRUCTION INC                                                                        0E3501 Son 1 Hot Mix Asphalt (Open graded) surfacing. $887,295.00 30 04/21/08 05/21/08 $895,702.00 5.00 0.12 06/05/08
NORTH BAY CONSTRUCTION INC                                                                        0E6901 Mrn 1 Cold plane existing AC pavement and place asphalt concrete (Type A) $414,510.00 30 04/23/07 05/23/07 $397,882.00 3.00 0.00 06/12/07
NORTH BAY CONSTRUCTION INC Total $1,301,805.00 Total $1,293,584.00
NORWOOD CONSTRUCTION                                                                                 3S6901 Sol 12 REPLACE OR REPAIR EXISTING CULVERTS $273,266.00 25 10/01/07 10/30/07 $174,811.00 3.00 4.20 11/08/07
NORWOOD CONSTRUCTION                                                                                                       Total $273,266.00 Total $174,811.00
O C JONES & SONS INC                                                                                         0A5311 Sol 80 Widen freeway and structures. $49,037,601.00 330 03/10/08 04/29/08 $26,520,142.50 06/04/08
O C JONES & SONS INC                                                                                         0T2401 Sol,Nap 80 REHABILITATE PAVEMENT, CONSTRUCT MEDIAN BARRIER, UPGRADE MBGR $29,805,736.55 164 Y 10/01/07 11/27/07 $18,241,553 + 164  Days $18,241,553.00 12/05/07
O C JONES & SONS INC                                                                                         3A6301 Sol 12 Install Concrete Barrier (type K) and Shoulder Rumble Strip. $2,562,120.00 60 05/29/07 06/26/07 $1,444,769.00 3.00 4.10 07/06/07
O C JONES & SONS INC                                                                                         0130E1 CC 80 Construction of Vista Point. $632,780.00 360 250 03/19/07 04/18/07 $466,545.00 3.00 0.00 06/01/07
O C JONES & SONS INC                                                                                         0C9201 SF 101 GRIND AND REPLACE PCC PAVEMENT, AND ASPHALT CONCRETE SURFACING $8,336,142.00 107 Y 03/19/07 04/25/07 $8,341,673 + 107 Days $8,341,673.00 05/07/07
O C JONES & SONS INC                                                                                         270521 SCl 280 Upgrade Metal Beam Median Barrier to Concrete Barrier. $12,957,050.00 167 Y 12/18/06 01/24/07 $11,510,873 + 167 Days $11,510,873.00 01/31/07
O C JONES & SONS INC                                                                                         258721 Sol 680 Concrete short wall, sidewalk, curb and gutter and landscape work. $965,055.00 350 250 06/25/07 07/25/07 $580,975.00 3.00 32.00 08/06/07
O C JONES & SONS INC                                                                                                     Total $104,296,484.55 Total $67,106,530.50
O'GRADY PAVING INC                                                                                            4A2101 SCl 17 Cold plane and resurface ramps. $249,405.00 20 04/21/08 05/20/08 $195,687.00 5.00 13.6 06/04/08
O'GRADY PAVING INC                                                                                                         Total $249,405.00 Total $195,687.00
PAVE TECH INC                                                                                                       3A0301 Son 101 Grind and replace PCC pavement $5,627,000.00 120 03/24/08 04/22/08 $3,862,209.00 5.00 5.50 05/06/08
PAVE - TECH INC                                                                                                     4A5311 Ala 580 Install wireless magnetometer vehicle detection station. $1,834,005.00 130 02/25/08 03/25/08 $1,361,975.00 5.00 6.30 04/15/08
PAVE - TECH INC                                                                                                     0E8101 Sol 80, 505 Treat bridge deck, replace joint seals, and repair approach slabs. $1,217,651.00 129 03/10/08 04/09/08 $731,318.00 5.00 5.40 04/22/08
PAVE TECH INC                                                                                                              Total $8,678,656.00 Total $5,955,502.00
PAVEX CONSTRUCTION DIVISION                                                                        4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION                                                                        0E6801 SCl 130 Asphalt Concrete Surfacing $753,405 30 11/26/07 01/16/08 $557,896.00 3.00 3.20 01/29/08
PAVEX CONSTRUCTION DIVISION                                                                        1A6901 Ala 84 OGAC OVERLAY, INSTALL RUMBLE STRIP AND CONCRETE MEDIAN BARRIER. $3,398,004 43 Y 05/29/07 06/20/07 $2,225,463.00 + 43 Days $2,225,463.00 06/27/07
PAVEX CONSTRUCTION DIVISION                                                                        444001 Ala 84 Existing highway to be widened. $6,717,129 335 250 Y 10/01/07 11/28/07 $4,941,027.20 + 85 Days $4,941,027.20 3.00 3.10 12/20/07
PAVEX CONSTRUCTION DIVISION                                                                        0A0601 SM 280 Widen on-ramp and lengthen merge area $775,808 75 04/30/07 05/30/07 $668,685.00 3.00 3.50 06/28/07
PAVEX CONSTRUCTION DIVISION                                                                        4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION                                                                                    Total $17,144,566.40 Total $13,102,807.20
PENHALL COMPANY                                                                                               2A7701 SM 101 Treat bridge deck with methacrylate resin and replace joint seals $1,920,660 135 04/02/07 05/09/07 $1,397,946.61 3.00 2.10 05/22/07
PENHALL COMPANY                                                                                               0E5601 SCl 85,87,280 Replace joint seals assemblies & treat bridge deck with methacrylate. $2,612,710 181 04/07/08 05/13/08 $1,744,074.70 5.00 1.08 05/27/08
PENHALL COMPANY                                                                                               0E7501 SCl 280 Treat bridge deck with methacrylate and replace joint seals. $1,026,568 160 03/03/08 04/02/08 $503,498.00 5.00 2.30 04/15/08
PENHALL COMPANY                                                                                               0E1201 SCl 85,87 Replace joint seal assemblies. $650,263 60 03/17/08 04/16/08 $365,432.00 5.00 0.46 05/01/08
PENHALL COMPANY                                                                                               0E1001 CC 580 Replace joint seal assemblies $617,783 55 10/22/07 11/28/07 $390,919.10 3.00 0.80 12/14/07
PENHALL COMPANY                                                                                               2A7601 SM 92 Treat bridge deck with methacrylate resin and replace joint seals $2,043,988 129 05/07/07 06/06/07 $1,152,800.64 3.00 0.30 06/20/07
PENHALL COMPANY                                                                                               2A7001 Ala 24/980 Methcrylate Bridge decks and replacement joint seals $4,031,550 160 04/09/07 05/22/07 $1,874,055.40 3.00 0.10 06/05/07
PENHALL COMPANY                                                                                                            Total $12,903,521 Total $7,428,726.45
PRISM ENGINEERING INC                                                                                      1A0501 SCl 82 Install traffic signal, remove some island to extend left turn lane. $352,700 80 05/21/07 06/12/07 $331,500.00 3.00 2.00 08/15/07
PRISM ENGINEERING INC                                                                                                      Total $352,700 Total $331,500.00
PROFESSIONAL CONSTRUCTION SERVICES                                                     1E1401 Sol 80 PCC pavement to be replaced with rapid strength concrete. $651,550 75 09/05/07 09/12/07 $351,720.00 09/24/07
PROFESSIONAL CONSTRUCTION SERVICES                                                     2A8101 SCl 101 Replace cracked PCC pavement $820,860 30 01/22/07 02/21/07 $640,232.50 3.00 3.11 03/06/07
PROFESSIONAL CONSTRUCTION SERVICES                                                     0E2901 Ala 680 Replace concrete pavement (RSC) $584,000 60 02/05/07 03/07/07 $488,165.00 3.00 3.00 03/20/07
PROFESSIONAL CONSTRUCTION SERVICES Total $2,056,410 Total $1,480,117.50
R G W CONSTRUCTION INC                                                                                  0E4001 Ala 112 Replace asphalt concrete surfacing. $943,255 40 04/07/08 05/06/08 $577,755.00 5.00 0.07 05/16/08
R G W CONSTRUCTION INC                                                                                  1E0801 CC 4 Replace asphalt concrete surfacing. $715,760 40 04/21/08 05/20/08 $482,294.00 5.00 0.00 06/03/08
R G W CONSTRUCTION INC                                                                                  174931 SCl 152 PLACE AC, CONSTRUCT TRUCK LANE, RETAINING WALL AND SOIL NAIL WALL. $10,264,802 150 Y 03/05/07 04/24/07 $8,968,934 + 150 Days $8,968,934.00 06/07/07
R G W CONSTRUCTION INC                                                                                                Total $11,923,817 Total $10,028,983.00
ROBERT J FRANK CONSTRUCTION INC                                                              3S8001 Son 128 Existing slide to be repaired with rock slope protection $217,720 40 08/27/07 09/26/07 $163,310.00 3.00 3.11 10/03/07
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ROBERT J FRANK CONSTRUCTION INC                                                              2S7001 Son 1 Slope excavation, install underdrain and cross culvert. $142,975 30 07/07/08 08/06/08 $106,010.00 5.00 11.30 08/15/08
ROBERT J FRANK CONSTRUCTION INC                                                                                         Total $360,695 Total $269,320.00
ROYAL ELECTRIC COMPANY                                                                                163611 Ala 260,580 Replace fluorescent lighting with high pressure sodium lights. $5,822,375 275 11/27/06 01/03/07 $3,336,250.00 01/10/07
ROYAL ELECTRIC COMPANY                                                                                445401 Ala 260 Replace Existing 12 kV Switchgear and Transformers. $1,606,710 100 05/07/07 06/06/07 $2,386,116.00 3.00 3.40 06/22/07
ROYAL ELECTRIC COMPANY                                                                                                     Total $7,429,085 Total $5,722,366.00
ROSENDIN ELECTRIC INC                                                                                     4A5341 Sol,Nap 80 Install wireless magnetometer vehicle detection station. $2,752,895 150 02/25/08 04/08/08 $1,414,217.00 5.00 8.30 04/23/08
ROSENDIN ELECTRIC INC                                                                                                      Total $2,752,895 Total $1,414,217.00
SIERRA EQUIPMENT RENTAL INC                                                                        4A6101 Sol 80 REMOVE AND REPLACE EXISTING PCC PAVEMENT WITH ASPHALT CONCRETE. $1,640,420 60 09/18/07 09/25/07 $864,078.50 3.00 3.00 10/04/07
SIERRA EQUIPMENT RENTAL INC                                                                                                Total $1,640,420 Total $864,078.50
SITEWORKS CONSTRUCTION INC                                                                        3S5501 CC 80 Slide repair, install drain system and reconstruct embankment. $243,312 20 07/23/07 08/22/07 $194,104.91 09/05/07
SITEWORKS CONSTRUCTION INC                                                                        2S1801 Ala 680 Storm damage repair. $800,000 60 04/21/08 05/21/08 $161,368.98 5.00 5.80 06/10/08
SITEWORKS CONSTRUCTION INC                                                                        3S7001 Sol 80 Storm water damage to be repaired. $430,058 35 11/26/07 01/08/08 $268,967.27 01/17/08
SITEWORKS CONSTRUCTION INC                                                                                                 Total $1,473,370 Total $624,441.16
STEINY AND COMPANY INC                                                                                  4A5331 Son,Mrn 101 Install wireless magnetometer vehicle detection station. $5,503,690 200 02/25/08 04/01/08 $3,251,190.00 5.00 5.00 04/14/08
STEINY AND COMPANY INC                                                                                                     Total $5,503,690 Total $3,251,190.00
T AND L LANDSCAPING                                                                                          0060H1 CC 680 Establish Existing Planting. $197,120 750 03/26/07 04/24/07 $205,550.00 3.00 0.90 06/01/07
T AND L LANDSCAPING                                                                                                        Total $197,120 Total $205,550.00
TABER CONSTRUCTION INC                                                                                 014031 Ala 80 Construct Electrical Substations. $3,330,000 200 07/23/07 08/28/07 $3,752,098.00 3.00 0.10 09/27/07
TABER CONSTRUCTION INC                                                                                 1A4801 Ala 5505 Remodel and upgrade shop 2401. $3,381,822 210 08/13/07 09/11/07 $1,980,000.00 3.00 0.50 09/24/07
TABER CONSTRUCTION INC                                                                                                     Total $6,711,822 Total $5,732,098.00
TEAM GHILOTTI INC                                                                                                1A6101 Mrn 101 Replace culverts $348,315 50 10/29/07 12/04/07 $272,917.20 3.00 6.71 12/20/07
TEAM GHILOTTI INC                                                                                                4S2501 Mrn 108 Replace Ac surfacing; Cold plane AC Pavement; Place HMA. $641,350 30 08/11/08 09/09/08 $713,953.00 09/30/08
TEAM GHILOTTI INC                                                                                                3S5901 Mrn 101,131 Repair slipout and improve drainage. $195,630 40 08/18/08 09/16/08 $121,462.71 09/29/08
TEAM GHILOTTI INC                                                                                                4A2001 Son 121 Hot mix asphalt surfacing and replace asphalt concrete surfacing. $873,440 40 04/14/08 05/14/08 $599,460.74 5.00 0.92 06/03/08
TEAM GHILOTTI INC                                                                                                          Total $2,058,735 Total $1,707,793.65
TOP GRADE CONSTRUCTION INC                                                                        447201 Ala 92 COLD PLANE AC PAVEMENT AND REPLACE WITH RUBBERIZED AC $2,962,700 60 06/25/07 07/24/07 $2,092,985.00 08/02/07
TOP GRADE CONSTRUCTION INC                                                                                         Total $2,962,700 Total $2,092,985.00
TRAFFIC SOLUTIONS INC                                                                                      0A8211 Mrn,Son 12,37,101,580 Remove gore area signs and replace with overhead signs. $4,188,805 240 04/28/08 06/03/08 $3,795,440.00 06/30/08
TRAFFIC SOLUTIONS INC                                                                                      0A8001 Ala 580,880 Remove Gore Signs and Replace with Overhead Signs. $4,722,082 320 01/29/07 03/06/07 $3,869,432.00 3.00 1.10 03/16/07
TRAFFIC SOLUTIONS INC                                                                                                      Total $8,910,887 Total $7,664,872.00
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A7101 CC 80,242,680 Treat bridge deck with methacrylate resin and replace joint seals $1,973,626 75 04/02/07 05/08/07 $1,083,083.00 3.00 0.20 05/17/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                              0E5501 Nap 29 Install polyester concrete overlay $397,436 60 03/24/08 04/23/08 $193,193.00 5.00 2.26 05/12/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                              0E7801 Ala 2,238,260,580,68Treat bridge deck, replace joint seals, and repair approach slabs. $2,627,121 152 03/03/08 04/01/08 $1,777,777.00 5.00 0.10 04/18/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A6801 Ala,SM 84,92 Treat bridge deck with methacrylate resin and  replace joint seals $777,083 80 04/09/07 05/16/07 $558,558.00 3.00 0.40 06/19/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A7501 SF 280 Treat bridge deck with methacrylate resin and replace joint seals $1,620,549 130 04/16/07 05/23/07 $718,718.00 3.00 0.26 06/06/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                                                              Total $7,395,815 Total $4,331,329.00
VALENTINE CORPORATION                                                                                   0E8401 Sol 37 REPLACE STEEL FINGER JOINT ASSEMBLY $400,860 60 02/06/07 02/14/07 $188,369.00 3.00 0.80 02/21/07
VALENTINE CORPORATION                                                                                                      Total $400,860 Total $188,369.00
VINTAGE PAVING CO INC                                                                                      4A2201 Nap 29 Cold plane and place rubberized hot mix asphalt (gap graded). $871,460 35 04/14/08 05/20/08 $741,744.40 5 5.5 06/24/08
VINTAGE PAVING CO INC                                                                                                      Total $871,460 Total $741,744.40
W BRADLEY ELECTRIC INC                                                                                   249911 SM 82 INSTALL SIGNAL INTERCONNECT $1,414,295 75 11/27/06 01/09/07 $855,969.00 01/16/07
W BRADLEY ELECTRIC INC                                                                                   162521 SF 1 Modify traffic signals. $6,005,980 350 04/14/08 06/03/08 $3,744,515.21 08/01/08
W BRADLEY ELECTRIC INC                                                                                                     Total $7,420,275 Total $4,600,484.21
WATKIN & BORTOLUSSI INC                                                                                  2A0301 CC 80 Highway planting and irrigation system. $331,745 870 790 01/28/08 03/04/08 $164,019.00 3.00 0.70 03/17/08
WATKIN & BORTOLUSSI INC                                                                                  1247A1 SCl 5736 Perform Highway Planting and Install Irrigation Systems $302,655 830 750 06/04/07 07/03/07 $309,993.00 3.00 0.20 07/18/07
WATKIN & BORTOLUSSI INC                                                                                                  Total $634,400 Total $474,012.00
WATKIN & BORTOLUSSI INC /  FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE                       120631 Nap 29 Perform Highway Planting and Install Irrigation System $585,221 850 750 12/26/06 01/24/07 $549,296.00 3.00 0.50 02/09/07
WATKIN & BORTOLUSSI INC / FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE Total $585,221 Total $549,296.00

                                   Grand Total $1,103,538,513 Grand Total $945,929,018

EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CO County in Which Project is Located

ENGRS EST State's Engineer's Estimate of the Cost of Construction
WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment 

AD Date Project was Advertised
BO Scheduled Bid Opening Date

*

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder

KEY:  NEXT PAGE

A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum 
Number of Working Days Biddable

 A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)

KEY:

* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment

Bid AMT OR "A" AMT Dollar Value of Low Bid;  for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid

Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
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